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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
PROPOSITION 108 AND PROPOSITION 116 BOND PROGRAMS

INTERREGIONAL IMPROVEMENT PROGRAM
WAIVER-00-64

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates recipients have up to 12 months after allocation of funds to award a contract.  The
Commission applied these requirements to projects funded by the Proposition 116 Program.

The Department of Transportation (Department) is requesting a 20-month time extension for contract
award, from December 8, 2000 through August 8, 2001, for funds allocated for the Oakland
Maintenance Facility.  Contract award has been delayed due to hazardous waste issues.  Under
Commission policy, properties must either be determined to be clean of hazardous wastes, or an
agreement must be in place requiring the responsible parties to clean all hazardous wastes by certain
date.  To date, Amtrak and Union Pacific Railroad have signed an agreement to perform the voluntary
clean up, a site investigation has been completed, and a draft risk assessment document has been
completed and transmitted to the Department of Toxic Substance Control (DTSC).  Amtrak and the
Union Pacific Railroad are working with the DTSC to develop a mutually acceptable remediation plan.
The extension is needed to ensure funds remain available to award a contract for the construction of
the Oakland Maintenance Facility.

RECOMMENDATION
The Department recommends the Commission approve this time extension request from December 8,
2000 through August 8, 2002.

SUMMARY
The Commission approved $7,814,195 ($3,044,195 under Resolution MBFP-92-03 and $4,770,000
under MBFP-97-01) from the Transit Capital Improvement (TCI) and Proposition 108 Bond fund
Programs in 1993 and 1997, respectively.  The Commission also approved an allocation of $22,327,000
under Resolution MBFP-99-01 in Proposition 116 Bond funds and Interregional Improvement Program
funds in December 1999. The Department is working with Amtrak to develop contract language that
meets the Commission requirements and should be complete when Amtrak receives approval of their
hazardous waste remedial action work plan.


